Rpt-ID: RCPESPRJ Georgia Date: 01/22/2018
User: scordner Department of Transportation Page 1 of 13
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0040 Pay Period: 12/01/2017
to 12/29/2017

Contract Location: Time Allowed: 1371 Days
SR 3 (NORTHSIDE DR) AT COLLIER RD (CS 53) Elapsed Calender Days: 1338 Days
Percent Time: 97.59
District: 7 Area: 01
Contractor:

ASTRA GROUP, INC. Date Let: 02/21/2014
300 CHURCHILL CT. Date Awarded: 03/07/2014
Date Contract Executed: 05/01/2014
Date Notice to Proceed: 05/02/2014
WOODSTOCK GA 30188-6824 Date Work Began: 08/05/2014
Phone: (770)992-9300 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 01/31/2018

Surety Co: ARCH INSURANCE COMPANY

Current Contract Amount $26,334,176.74 Counties:
Original Contract Amount $23,800,000.00 Fulton
Funds Available $46,000.99
Percent Complete 99.83%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004166 $26,334,176.74 $23,800,000.00 $46,000.99 99.83% $143,759.18

Chief Engineer



Rpt-ID: RCPESPRJ

User: scordner

Contract ID: B14343-14-000-1

Georgia Date: 01/22/2018
Department of Transportation Page 2 of 13
Estimate Summary By Project

Estimate Number: 0040 Pay Period: 12/01/2017
to 12/29/2017

Project Number:

Federal State Project Number:

0004166 SR 3 (NORTHSIDE DR) - SAFETY

STP00-0004-00(166)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$23,659,358.57 $23,529,975.32 $129,383.25

$2,628,817.18 $2,614,441.25 $14,375.93

$26,288,175.75 $26,144,416.57 $143,759.18

$0.00 $0.00 $0.00

$26,288,175.75 $26,144,416.57 $143,759.18

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$26,288,175.75 $26,144,416.57

$143,759.18

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: scordner Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0040

Date: 01/22/2018
Page 3 of 13

Pay Period:

12/01/2017

to 12/29/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA .000 6.000
9000.000 .000
6.000 $.00 $54,000.00
ECTC FANo 1
ECTC FANo 1
0002 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF .000 1,863.745
72.000 .000
1,863.745 $.00 $134,189.64
ECTC No 1
ECTC No 1
Category Amount: $0.00 $188,189.64
Category Number: 0050 RETAINING WALLS
0009 207-0203 FOUND BKFILL MATL, TP Il CcY 17.000 52.463
67.030 .000
52.463 $.00 $3,516.59
Category Amount: $0.00 $3,516.59
Category Number: 0010 ROADWAY
0010 210-0100 GRADING COMPLETE - LS 1.000 .990
1696321.190 .008
.998 $13,570.57  $1,692,928.55
STP00-0004-00(166)
0025 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 180.000 280.320
TL & H LIME 111.520 .000
280.320 $.00 $31,261.29
0040 413-1000 BITUM TACK COAT GL 2,650.000 5,411.000
5.930 .000
5,411.000 $.00 $32,087.23
Category Amount: $13,570.57 $1,756,277.07
Category Number: 0030 EROSION CONTROL
0045 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 1,760.000 2,668.736
47.850 .000
2,668.736 $.00 $127,699.02
Category Amount: $0.00 $127,699.02



Rpt-ID: RCPESPRJ Georgia

User: scordner

Department of Transportation

Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number:

0040

Date: 01/22/2018
Page 4 of 13

Pay Period: 12/01/2017
to 12/29/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0050 441-0104 CONC SIDEWALK, 4 IN SY 2,862.000 3,907.840
36.520 496.644
4,404.484 $18,137.44 $160,851.76
0054 441-0108 CONC SIDEWALK, 8 IN SY 724.000 784.011
64.220 -256.253
527.758 $-16,456.57 $33,892.62
0055 441-0754 CONCRETE MEDIAN, 7 1/2 IN SY 220.000 424.000
60.440 .000
424.000 $.00 $25,626.56
0059 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 60.000 2,472.509
25.180 -296.120
2,176.389 $-7,456.30 $54,801.48
0065 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 20.000 29.150
244.310 .000
29.150 $.00 $7,121.64
0080 634-1200 RIGHT OF WAY MARKERS EA 41.000 .000
229.700 41.000
41.000 $9,417.70 $9,417.70
Category Amount: $3,642.27 $291,711.76
Category Number: (0020 DRAINAGE
0110 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 122.000 167.500
58.350 .000
167.500 $.00 $9,773.63
(REINF CONCRETE PIPE)
0125 668-2100 DROP INLET, GP 1 EA 7.000 9.000
2799.000 .000
9.000 $.00 $25,191.00
Category Amount: $0.00 $34,964.63



Rpt-ID: RCPESPRJ Georgia
User: scordner Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0040

Date: 01/22/2018
Page 5 of 13

Pay Period:

12/01/2017

to 12/29/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0130 163-0240 MULCH TN 20.000 75.231
306.930 .000
75.231 $.00 $23,090.65
0135 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 13.000 860.837
49.110 .000
860.837 $.00 $42,275.71
0140 700-6910 PERMANENT GRASSING AC 2.200 4.929
798.000 .000
4.929 $.00 $3,933.34
0155 700-8000 FERTILIZER MIXED GRADE TN 1.000 3.010
730.480 .000
3.010 $.00 $2,198.74
0165 716-2000 EROSION CONTROL MATS, SLOPES SY 4,870.000 8,385.641
1.200 .000
8,385.641 $.00 $10,062.77
Category Amount: $0.00 $81,561.21
Category Number: 0040 TEMPORARY EROSION CONTROL
0170 163-0232 TEMPORARY GRASSING AC 1.200 1.780
429.690 .000
1.780 $.00 $764.85
0175 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 27.000 4.500
135.050 1.500
6.000 $202.58 $810.30
0185 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 3,400.000 6,954.500
0.800 .000
6,954.500 $.00 $5,563.60



Rpt-ID: RCPESPRJ Georgia
User: scordner Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0040

Date: 01/22/2018

Page 6 of 13

Pay Period: 12/01/2017
to 12/29/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0195 171-0010 TEMPORARY SILT FENCE, TYPE A LF 21,000.000 9,998.875
1.410 3,332.960
13,331.835 $4,699.47 $18,797.89
0200 171-0030 TEMPORARY SILT FENCE, TYPE C LF 6,800.000 9,080.625
2.800 3,026.877
12,107.502 $8,475.26 $33,901.01
Category Amount: $13,377.31 $59,837.65
Category Number: (0010 ROADWAY
0315 437-1571 STRAIGHT GRANITE CURB, 5 IN X 17 IN, TPA LF 15,090.000 13,313.847
23.920 1,871.150
15,184.997 $44,757.91 $363,225.13
0320 437-2571 CIRCULAR GRANITE CURB, 5INX 17 IN, TPA LF 820.000 849.833
34.000 81.170
931.003 $2,759.78 $31,654.10
Category Amount: $47,517.69 $394,879.23
Category Number: 0040 TEMPORARY EROSION CONTROL
0335 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 12,695.000 19,090.000
1.040 .000
19,090.000 $.00 $19,853.60
Category Amount: $0.00 $19,853.60
Category Number: 0030 EROSION CONTROL
0345 167-1500 WATER QUALITY INSPECTIONS MO 31.000 39.000
613.850 2.000
41.000 $1,227.70 $25,167.85
Category Amount: $1,227.70 $25,167.85



Rpt-ID: RCPESPRJ Georgia

User: scordner Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0040

Date: 01/22/2018

Page 7 of 13

Pay Period: 12/01/2017
to 12/29/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0110 SIGNALS/ITS
0410 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .850
85757.940 .050
.900 $4,287.90 $77,182.15
1
0435 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 2,045.000 1,808.000
7.870 237.000
2,045.000 $1,865.19 $16,094.15
Category Amount: $6,153.09 $93,276.30
Category Number: (0050 RETAINING WALLS
0464 500-3107 CLASS A CONCRETE, RETAINING WALL cYy 217.000 286.472
647.550 .000
286.472 $.00 $185,504.94
Category Amount: $0.00 $185,504.94
Category Number: 0090 CITY OF ATLANTA
0495 670-1060 WATER MAIN, 6 IN LF 70.000 115.880
329.700 .000
115.880 $.00 $38,205.64
W/RESTRAINED JOINTS
0565 670-4000 FIRE HYDRANT EA 29.000 30.000
6090.000 .000
30.000 $.00 $182,700.00
SINGLE MAIN CONN
0570 670-4000 FIRE HYDRANT EA 18.000 16.000
8295.000 .000
16.000 $.00 $132,720.00
DUAL MAIN CONN.
0575 670-9920 REMOVE EXISTING FIRE HYDRANT EA 9.000 12.000
1050.000 .000
12.000 $.00 $12,600.00
0725 600-0001 FLOWABLE FILL CcY 172.000 322.827
193.980 .000
322.827 $.00 $62,621.98



Rpt-ID: RCPESPRJ Georgia

User: scordner Department of Transportation

Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number:

0040

Date: 01/22/2018
Page 8 of 13

Pay Period: 12/01/2017
to 12/29/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 CITY OF ATLANTA
0755 611-3020 RECONSTR SAN SEW MANHOLE, TYPE 1 EA 1.000 2.000
4665.260 .000
2.000 $.00 $9,330.52
Category Amount: $0.00 $438,178.14
Category Number: (0100 PATH
0815 441-0105 CONC SIDEWALK, 5 IN SY 2,133.000 2,320.832
36.520 .000
2,320.832 $.00 $84,756.78
0830 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 74.000 236.000
57.810 .000
236.000 $.00 $13,643.16
(CORRUGATED METAL PIPE)
0865 700-6910 PERMANENT GRASSING AC .600 .865
798.000 .000
.865 $.00 $690.27
0940 900-0526 BOLLARDS EA 2.000 .000
927.740 5.000
5.000 $4,638.70 $4,638.70
Category Amount: $4,638.70 $103,728.91
Category Number: 0090 CITY OF ATLANTA
1001 310-1101 GR AGGR BASE CRS, INCL MATL TN .000 8,147.501
28.420 .000
8,147.501 $.00 $231,551.98
SA#1
SA#1
1004 670-1060 WATER MAIN, 6 IN LF .000 198.670
329.700 .000
198.670 $.00 $65,501.50
WITH RESTRAINED JOINTS
SA#1
1005 670-1080 WATER MAIN, 8 IN LF .000 456.610
341.250 .000
456.610 $.00 $155,818.16

WITH RESTRAINED JOINTS
SA#1



Rpt-ID: RCPESPRJ

User: scordner

Georgia

Department of Transportation

Date: 01/22/2018
Page 9 of 13

Estimate Summary By Project

Contract ID: B14343-14-000-1

Estimate Number:

0040 Pay Period: 12/01/2017
to 12/29/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 CITY OF ATLANTA
1006 670-1120 WATER MAIN, 12 IN LF .000 1,504.720
407.400 .000
1,504.720 $.00 $613,022.93
WITH RESTRAINED JOINTS
SA#1
1008 670-1200 WATER MAIN, 20 IN LF .000 176.390
572.250 .000
176.390 $.00 $100,939.18
WITH RESTRAINED JOINTS
SA#1
Category Amount: $0.00 $1,166,833.75
Category Number: (0010 ROADWAY
1016 004-0022 EXTRAWORK - LS .000 .000
14971.000 1.000
1.000 $14,971.00 $14,971.00
Utility Conflicts - Sewer Lines
1017 004-0022 EXTRAWORK - LS .000 .000
4989.000 1.000
1.000 $4,989.00 $4,989.00
Utility Conflicts - Water Services Lowered
1018 004-0022 EXTRAWORK - LS .000 .000
358.000 1.000
1.000 $358.00 $358.00
Utility Conflict- Irrigation Line Moved
1075 318-3000 AGGR SURF CRS TN 400.000 544.210
100.000 .000
544.210 $.00 $54,421.00
Category Amount: $20,318.00 $74,739.00
Category Number: 0070 LANDSCAPING
1095 700-9300 SOD SY 1,850.000 1,826.553
6.080 191.347
2,017.900 $1,163.39 $12,268.83



Rpt-ID: RCPESPRJ

User: scordner

Contract ID: B14343-14-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0040

Date: 01/22/2018
Page 10 of 13

Pay Period: 12/01/2017
to 12/29/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 LANDSCAPING
1100 205-0210 EXCAVATION - ROCK CcY 3,000.000 5,106.728
75.000 .000
5,106.728 $.00 $383,004.60
Category Amount: $1,163.39 $395,273.43
Category Number: (0010 ROADWAY
1110 500-3101 CLASS A CONCRETE CcYy 3,018.000 4,180.589
132.590 .000
4,180.589 $.00 $554,304.30
1115 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, ( TN 4,352.000 4,978.001
R-MODIFIED BITUM MATL & H LIME 127.280 .000
4,978.001 $.00 $633,599.97
1125 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 500.000 2,982.815
175.000 .000
2,982.815 $.00 $521,992.63
1130 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcYy 5.070 8.456
613.850 .000
8.456 $.00 $5,190.72
1135 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 32.000 37.000
69.360 .000
37.000 $.00 $2,566.32
Category Amount: $0.00 $1,717,653.94
Category Number: (0020 DRAINAGE
1180 670-1160 WATER MAIN, 16 IN LF 50.000 124.060
421.050 .000
124.060 $.00 $52,235.46
W/RESTRAINED JOINTS
1195 670-2200 GATE VALVE, 20 IN EA 20.000 22.000
15120.000 .000
22.000 $.00 $332,640.00



Rpt-ID: RCPESPRJ

User: scordner

Contract ID:

Georgia
Department of Transportation
Estimate Summary By Project
0040

B14343-14-000-1 Estimate Number:

Date: 01/22/2018
Page 11 of 13

Pay Period: 12/01/2017
to 12/29/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
1210 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,360.000 1,756.250
190.050 .000
1,756.250 $.00 $333,775.31
1310 670-9736 RELOCATE EXISTING WATER METER, INCL BYP EA 20.000 63.000
HAN 4 INCH 735.000 .000
63.000 $.00 $46,305.00
(NEW METER BOX)
1315 670-1528 CAP & REMOVE EXISTING WATER LINE, 20 IN  EA 3.000 6.000
3780.000 .000
6.000 $.00 $22,680.00
Category Amount: $0.00 $787,635.77
Category Number: (0010 ROADWAY
1355 603-7000 PLASTIC FILTER FABRIC SY 13.000 314.861
4.960 .000
314.861 $.00 $1,561.71
1365 682-9950 DIRECTIONAL BORE - LF 735.000 1,028.000
12.590 .000
1,028.000 $.00 $12,942.52
3IN
1380 670-3000 INSTALL AND REMOVE TEMPORARY WATER CC EA 2.000 3.000
1155.000 .000
3.000 $.00 $3,465.00
(CONNECTION TO EXISTING 2 1/2 IN WATER M
AIN)
1420 999-0150 CONSTRUCTION OF COVERED BOARDWALK - CLS 1.000 .984
595810.240 .006
.990 $3,574.86 $589,852.14
1425 999-0160 GOLF NETTING FENCE - COMPLETE SY 2,223.000 .000
30.690 188.174
188.174 $5,775.06 $5,775.06
Category Amount: $9,349.92 $613,596.43
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Date: 01/22/2018

Page 12 of 13

Pay Period:

12/01/2017

to 12/29/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 CITY OF ATLANTA
1501 001-8012 MATL ORDERED NOT USED - EA .000 94,850.340
1.000 .000
94,850.340 $.00 $94,850.34
Enter Total Invoice Amount $ for Quantity
Enter Total Invoice Amount $ for Quantity
Category Amount: $0.00 $94,850.34
Category Number: 0030 EROSION CONTROL
3002 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF .000 45.000
24.000 15.000
60.000 $360.00 $1,440.00
SA#3
ADDED BY SA#3
3003 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA .000 9.750
800.000 3.250
13.000 $2,600.00 $10,400.00
SA#3
ADDED BY SA#3
3004 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF .000 30.000
200.000 10.000
40.000 $2,000.00 $8,000.00
SA#3
ADDED BY SA#3
3008 165-0110 MAINTENANCE OF ROCK FILTER DAM EA .000 14.000
275.000 .000
14.000 $.00 $3,850.00
CO CORRECTS CO #5
CO CORRECTS CO #5
Category Amount: $4,960.00 $23,690.00
Category Number: (0020 DRAINAGE
5005 668-5000 JUNCTION BOX EA .000 9.500
1500.000 .000
9.500 $.00 $14,250.00
SA#5
SA#5
Category Amount: $0.00 $14,250.00
Category Number: (0010 ROADWAY
9080 611-8050 ADJUST MANHOLE TO GRADE EA .000 37.000
750.000 5.000
42.000 $3,750.00 $31,500.00

Manhole adjustment
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Contract ID: B14343-14-000-1 Estimate Number: 0040

Date: 01/22/2018

Page 13 of 13

Pay Period: 12/01/2017
to 12/29/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9110 437-1572 STRAIGHT GRANITE CURB, 5INX 17 IN, TPB LF .000 952.000
31.920 420.000
1,372.000 $13,406.40 $43,794.24
SA#6
ST GRANITE CURB,5X17,TP B
Category Amount: $17,156.40 $75,294.24
Category Number: (0020 DRAINAGE
9130 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF .000 373.830
25.180 27.170
401.000 $684.14 $10,097.18
SA#7
SA#7
9160 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, ' LF .000 5.500
287.440 .000
5.500 $.00 $1,580.92
SA#7
SA#7
Category Amount: $684.14 $11,678.10

Project Total Amount:

$143,759.18

$26,288,175.75



